ALAMEDA COUNTY
CONGESTION MANAGEMENT AGENCY

1333 BROADWAY, SUITE 220 » QAKLAND, CA 94612 » PHONE: (510) 836-2560 « FAX: (510) 836-2185
E-MAIL: mail@accma.ca.gov ® WEB SITE: accma.ca.gov

Memorandum
July 13, 2009
Agenda Item 6.1
Date: June 29, 2009
To: Sunol Express Lane Joint Powers Authority
From: Ray Akkawi, Manager of Project Delivery
Subject: [-680 Express Lane Project: Status Update — Electronic Toll System

Attached for the Board’s review and acceptance is the status update for the I-680 Express Lane
project — Electronic Toll System. The CMA is the sponsor of the HOT element of the I-680
Express Lane. However, the construction phase of the civil elements of this project is
administered by Caltrans. The status report covers all activities through June 30, 2009.

Background

The 14 mile I-680 Express Lane extends from Highway 84 in the City of Pleasanton to Highway
237 in the City of Milpitas. The project will widen the existing facility to allow the conversion
of the HOV lane to Express (HOT) Lane. When the express lane is opened it will allow carpools
to travel free of charge and would charge a toll for single occupancy vehicles to use the excess
capacity in the High Occupancy Toll (HOT) lane. The scope of the project consists of two
elements; the Civil Element, widening to accommodate HOT; and the Electronic Toll System
Element that includes the Dynamic Pricing.
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Alarmeda County
EXPRESS LANES

I-680 HOV/EXPRESS LANE PROJECT
Electronic Toll System
Status Report
For

June, 2009

PROJECT DESCRIPTION

The 1-680 Express Lane project will allow carpools to travel free of charge and would charge a
toll for single occupancy vehicles to use the excess capacity in the High Occupancy Toll (HOT)
lane. This project will widen I-680 to accommodate the existing High Occupancy Vehicle
(HOV) lane and the planned HOT lane; construct improvements to provide a HOT lane along
southbound I-680 from State Route (SR) 84 to Santa Clara County SR 237; and rehabilitate the
existing pavement.

The Electronic Toll System component of the project includes the Dynamic Pricing Software, the
Vehicle Detection System, the Vehicle Tolling Devices, the Data Toll Center, the
Communications / Data Transfer, and the interface with Caltrans Traffic Management Center,
Bay Area Toll Authority — Tolling Center, and the California Highway Patrol.

CONTRACT STATUS

Contract Status: The Electronic Toll System (ETS) contract was awarded to ETC on December
18, 2008. The notice to proceed (NTP) to perform phase 1 of the contract, that is to coordinate
with the civil contractor(s), Caltrans, and BATA was issued mid January 2009. Notice to
proceed to perform the work on phase 2 of the ETS contract was issued to ETC mid February
2009. Two contract change orders were issued to allow changes to communication plan and the
use of SenSys traffic detection devices in the Express Lane in lieu of the inductive loop
detectors.

Due to changes in the enforcement methodology, additional change orders will be required to
add more enforcement gantries and handheld devices. However, a change order to eliminate the
mobile readers (installed in the cruiser) will offset some of the added cost.

BATA as the sponsor of the Regional HOT Lane Network is developing a region wide HOT
Lane measures for reinforcement and tags. While these measures will not be implemented by
this project, the project will provide the infra structure to allow for future implementation of
these measures. The measures that BATA is addressing now are the License Plate Recognition
(LPR) and the Switchable Transponders.

The fourth and final design workshop took place in the month of June to discuss the preliminary
design which includes dynamic pricing algorithm, the handheld enforcement devices, the
interaction with Caltrans Traffic Management Center and interface with BATA Customer
Service Center. The preliminary design was submitted to CMA for review on June 16, 2009.
Comments are due back to ETC in early July. ETC will address these comments and will
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proceed to prepare the draft final design. Factory Acceptance Testing of the system is scheduled
for late November 2009.

SCHEDULE STATUS
A revised System Integrator baseline schedule was reviewed and accepted by the staff and the
system manager. The revised baseline schedule shows an earlier completion of August 2010.

OUTSTANDING ISSUES/DISPUTES/CLAIMS
There are no outstanding issues. Below is the contract change order log for the System
Integrator contract.

CONTRACT CHANGE ORDERS LOG

Contract: $4,940,926 Contingency:$570,000 O&M $786,074

$570,000.
1 $570,000.00 Comms Alt. ($202,181.00) $772,181.00
2 $772,181.00 SenSys Alt. $168,034.00 $604,147.00
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